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Homes Tasmania acknowledges Tasmanian Aboriginal communities, their culture
and their rights as the first peoples of this Land, the island of lutruwita/Tasmania.

Homes Tasmania is committed to a safe and inclusive community for people of
LGBTIQA+ communities and their families.

Homes Tasmania thanks the Housing and Homelessness Advisory Committee for
their advice in creating this dashboard. The report aims to show progress on the
Tasmanian Housing Strategy Action Plan 2023-2027, focusing on supply and
construction activities by Homes Tasmania and its partners.
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https://www.homestasmania.com.au/__data/assets/pdf_file/0029/276932/230265_Homes_Tas_Action_Plan_Document_wcag.pdf

CEO update

There were 64 new social housing and
supported accommodation properties
delivered around the state during
December.

The December Dashboard, which demonstrates
Homes Tasmania’s actions to improve the State’s housing

system, shows that as at 31 December there have been 4 208 homes completed
towards the Tasmanian Government’s target of 10 000 social and affordable homes
by 2032, with 566 homes in the pipeline and 5 226 projects in the concept phase.

The homes delivered in December included 20 units in Rocherlea by Community
Housing Limited — comprising 18 two-bedroom and two three-bedroom units — and
40 two-bedroom units in Herdsmans Cove by Loreto Community Housing, 12 of
which are being used for social housing with the remaining 28 made available as
affordable housing.

Wednesday, 3 December is International Day of People with Disability, which is an
opportunity to recognise people with disability and celebrate their achievements.

Homes Tasmania is increasing the supply of appropriate housing for Tasmanians
living with disability. During December, work was completed on a 24-unit supported
accommodation facility in Chigwell and this followed the recent opening of the
14-unit Glenson Place facility in Claremont. Homes Tasmania provided funding of
$14.2 million and $8.5 million respectively towards these two new sites.

Supporting the needs of Tasmanians living with disability is a priority of the
Tasmanian Housing Strategy. All new social housing dwellings are built to meet
Livable Housing Design Guidelines, providing future flexibility and adaptability for
modifications and ensuring the homes will continue to meet the needs of our tenants
into the future.

The Australian Institute of Health and Welfare released its Specialist Homelessness
Services Annual Report 2023-24 during the month.

The report showed more people were able to access homelessness accommodation
and fewer people were being turned away, reflecting the 58 units of crisis
accommodation that were delivered statewide in the 2023-24 financial year.

The Tasmanian Housing Strategy sets the ambitious vision to end homelessness in
Tasmania and we invest almost $50 million a year across 17 community
organisations that manage 20 homeless shelters, three Safe Spaces and transitional
accommodation for Tasmanians who are facing homelessness.

During 2024, Homes Tasmania and our partners delivered 1 037 social and
affordable homes towards the 10 000 target and we look forward to continuing this
strong delivery of new homes in 2025.
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Housing plan

Homes Tasmania was established to strategically manage and
develop the housing continuum across Tasmania. It has been tasked
with delivering 10 000 homes by June 2032.

Homes Tasmania and its partners are creating
This dashboard shows housing opportunities that meet the housing
performance by reporting needs experienced by Tasmanians across the
on completed projects, a housing system.
pipeline of funded and This is outlined in the Tasmanian
contracted works, and Government's Housing Strategy 2023-2043,
concept projects that and includes crisis accommodation, supported
either require funding or accommodation, social housing, affordable
land to be secured or private rentals, release of affordable land

contracts to be executed. parcels and affordable home ownership
assistance.

Completed at the end of December 2024:

119 2039 838 801 411

crisis units social housing affordable affordable affordable
and supported rentals home residential
accommodation purchases lots

These 4 208 completed homes and land all count towards the target of 10 000 by 2032.

Homes Tasmania is also working in partnership with state government agencies,
local governments and the private sector to increase key worker accommodation for
essential health services, to enable local prosperity and reduce pressures on the
private market, which is in addition to the 10 000 social and affordable homes.
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Funding model and pipeline

Homes Tasmania was set up to be commercially focused, with access to debt funds
in the form of direct borrowings from TASCORP and interest guaranteed by the

Treasurer through appropriation. Revenue is also generated from land and property
sales or other private market investment. Homes Tasmania
is growing its land bank predominantly from Crown
land transfers and developing this land to create .
more affordable homes for Tasmanians and to Forecast delivery
generate revenue.

Affordable home purchases 3 750

The 2024-25 State Budget presents borrowing
estimates, as well as new funding to meet
expected debt servicing costs.

Homes Tasmania has accessed $266 million in
borrowings up to 30 June 2024, with the
2024-25 State Budget allowing for further
borrowings up to $454 million by 30 June 2028.

Social housing 3 092

Affordable rent 1 955

Land 1 084

Debt servicing costs have been provided to I Crisis, 119

Homes Tasmania within the 2024-25 State Budget,

with $71.3 million in new funding provided across the
budget estimates. Initial borrowings will all be long-term, with
the first principal repayments not due for at least nine years.

The completion of multiple social and affordable housing projects has resulted in a
reduction to the pipeline since November.

MyHome is not counted in the pipeline because contracts are not settled. When
contracts are settled, MyHome is counted in completed projects, with the projected
number counted in concept projects (next page).

Current pipeline:

RENT SALE |

0 261 32 0 273

crisis units social housing affordable affordable affordable
and supported rentals home residential
accommodation purchases lots

This pipeline of 566 homes and land all count towards the target of 10 000 by 2032.
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Homes Tasmania has a significant number of projects in the concept phase. These
projects require either confirmation of land, contracts or funding to be counted in the
pipeline (see KPI 1) in future reports.

Examples of concept projects include:

. 114 social housing dwellings to be delivered under Homes Tasmania’s
ModHomes program

o 49 social housing dwellings to be delivered by community housing providers
under Homes Tasmania’s Community Housing Growth Program round two

. 24 social housing dwellings and 35 affordable rentals to be delivered in
partnership with Homes Tasmania approved under HAFF round one

o 605 additional social housing and 400 affordable rentals

o 350 households to be assisted into affordable private rentals under the
expanded Private Rental Incentives scheme

o 300 households to be assisted into affordable private rentals under the
expanded Family Violence Rapid Rehousing program

. 2 949 affordable home purchases under the MyHome program based on
400 contracts settled each year by June 2032

. 400 affordable residential lots to be released under Homes Tasmania’s land
release program.

Concept projects:

ANRANE

RENT SALE

0 792 1085 2 949 400

crisis units social housing affordable affordable affordable
and supported rentals home residential
accommodation purchases lots

These 5 226 homes and land are provided for information only and are not counted in
the pipeline.
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Key performance indicators

KPI 1: Deliver 10 000 social and affordable homes

Tasmanians need more homes and Homes Tasmania is committed to improving the
housing market, including increasing social and affordable housing and releasing
land for residential development.

KPI 1 measures progress of completed projects towards the target of 10 000 social
and affordable homes between 1 October 2020 and 30 June 2032.

Progress of completed projects: 42% 4208 /10000

Jun-21 Jun-22 Jun-23 Jun-24 Jun-25 Jun-26 Jun-27 Jun-28 Jun-29 Jun-30 Jun-31 Jun-32
Dec-20 Dec-21 Dec-22 Dec-23 Dec-24 Dec-25 Dec-26 Dec-27 Dec-28 Dec-29 Dec-30 Dec-31

In addition to this Dashboard, the Report on Government Services is released each
January and reports on the number of social housing dwellings for the previous year.
It is a useful measure of a net increase of social housing for Tasmania but has
limitations.

There can be lags in its data collection because it relies on self-reporting by
community organisations and dwellings are counted once tenanted, whereas
Homes Tasmania reports the completion of social housing dwellings in the same
way as Housing Australia, which is when a certificate of practical completion is
obtained.
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Summary of completed projects and pipeline:
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236

1626

m Completed

4208 566

32
838 801
273

Social housing Affordable rentals Affordable home Affordable land
ownership

Pipeline

KPI 2: Deliver 2 000 social homes by 2027

KPI 2 measures progress towards the sub-target of 2 000 social housing properties,
including supported accommodation, between 1 July 2023 and 30 June 2027. This
sub-target is a specific allocation within the total 10 000 social and affordable homes

target.

Progress of completed projects:

95
|

113

108 34
[

30%

608 /2 000

Sep-23 Dec-23 Mar-24 Jun-24 Sep-24 Dec-24 Mar-25 Jun-25 Sep-25 Dec-25 Mar-26 Jun-26 Sep-26 Dec-26 Mar-27 Jun-27
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KPI 3: Deliver more accessible homes

Renewal of the social housing portfolio includes investment in the accessibility and
liveability of new and existing homes.

KPI 3 measures the liveability standard for all new social housing being delivered
towards the 10 000 target, consistent with the Livable Housing Design Guidelines
released by Livable Housing Australia.

All new homes are required to be built to minimum standards, with commitment to
deliver homes at Silver standard wherever practical, and to Gold or Platinum
standard where appropriate.

Of the 2 039 new social housing dwellings delivered between 1 October 2020 and
31 December 2024, 1 159 of 1 231 (or 94 per cent) of these dwellings, where data
was available at the time of reporting, were identified as having been designed to

Silver standard or above, including 215 at Gold or Platinum standard.

Data is not yet available for the remaining 808 dwellings with work underway to
update unknown data in future reports.

Liveability of new social housing: 57% 1159/2 039

Unknown 808

Not met 72

Silver 944
Gold 95

®— New social housing —e

Expressed demand for accessible social housing:

Housing Register (accessibility need / none) 1165 3701

0 1000 2000 3000 4000 5000 6000

The expressed demand for accessible social housing is shown for Housing Register
applicants who may have mobility limitations, being older people aged 75+ and/or
those who require property modifications for accessibility and is 1 165 applicants
(23.9 per cent) at the end of December 2024.
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KPI 4: Improve alignment of social housing occupancy

The changing housing needs of Tasmanians requires more one- and two-bedroom
homes or homes for much larger families. The social housing portfolio has many
underutilised three-bedroom homes, which met the needs of households in previous
decades. Construction of new homes by Homes Tasmania will focus on improving
this alignment by increasing housing density and infill residential development to
deliver smaller, two-bedroom homes and some larger family homes.

KPI 4 measures the number of social housing dwellings managed by
Homes Tasmania that have fewer or more bedrooms than are required by the
household.

Most underutilisation (13.6 per cent) and overcrowding (7.0 per cent) apply to three-
and four-bedroom dwellings, showing a need to make better use of these existing
homes.

Tenant utilisation by bedroom number: 79% alignment

4+ bedroom homes 530

3-bedroom homes 788 190
2-bedroom homes 1845 93
1-bedroom homes 1254 37

0 200 400 600 800 1000 1200 1400 1600 1800 2000

Underutilised mAppropriate  m Overcrowded

Expressed demand for smaller homes:

1-bedroom 2 766
2-bedrooms 1 258

3-bedrooms 601

4+ 241

The expressed demand for smaller social housing dwellings is shown for
Housing Register applicants, with 4 024 applicants (83 per cent) wanting one- or
two-bedroom homes.
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KPI 5: Deliver more affordable rentals

KPI 5 measures the number of new affordable rentals being delivered under the
Private Rental Incentives scheme and Family Violence Rapid Rehousing program.
The targets for these programs between 1 July 2024 and 30 June 2026 are an
additional 200 homes under the Private Rental Incentives scheme, bringing the total
program capacity to 400 homes, and an additional 100 homes under the Family
Violence Rapid Rehousing program, bringing the total program capacity to

150 homes.

The portfolios have 215 and 46 homes respectively as at the end of December 2024.

Progress against targets: 47% 261/ 550

Private Rental Incentives Scheme 215 185

Family Violence Rapid Rehousing 104

0 50 100 150 200 250 300 350 400 450

These programs provide access for people on the Housing Register into the private
rental market by head leasing properties and subsidising the rent amount, so they
are affordable.

Tasmanians on low incomes can also apply for Housing Connect helps
Prlva@e Rental Assistance through . about 200 households into
Housing Connect to help towards their costs
for rent in advance, bond payments,
removalists and rent arrears.

affordable rentals with
Private Rental Assistance
each month.
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Number

KPI 6: Deliver more affordable home ownership

The MyHome shared equity scheme has been expanded to help more people buy
their first home with a two per cent deposit.

KPI 6 measures the number of households who have purchased a home through
MyHome and previous home ownership assistance programs.

The data reflects settlements that have taken place during the month and shows
strong growth of the revised program. The data is reported for the current month
while displaying historical figures on a quarterly basis.

There have been 801 households assisted into affordable home ownership as at the
end of December 2024.

Completed sales:

900

800

700
600
500

400 I

300 I

200 I I I

100
.llllll

Dec- Mar- Jun- Sep- Dec- Mar- Jun- Sep- Dec- Mar- Jun- Sep- Dec- Mar- Jun- Sep- Dec-
20 21 21 21 21 22 22 22 22 23 23 23 23 24 24 24 24
m New Builds 17 24 35 42 50 53 58 62 116 129 147 165 189 208 229 272 302

ExistingHomes 4 15 23 28 30 31 32 40 81 124 178 225 268 317 369 429 499
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KPI 7: Release 800 residential lots

KPI 7 measures progress against the number of residential lots to be sold by
subdivision locations towards the target of 800 residential lots to be released across
the state by 30 June 2027. Land sales will be available to people who are committed
to substantially construct a home on the land within two years.

There have been 411 lots of land released as at the end of December 2024.

Progress against targets:

All subdivisions (Total)
Beaconsfield

Brighton

S|

Devonport

George Town 109

Huntingfield
Kings Meadows
New Norfolk = 54
Park Grove
Penguin
Ravenswood

Rocherlea

Shorewell Park
Wynyard

Other |6

51%

100 200 300 400 500

411

219

Rokeby

m Completed by subdivision Pipeline by subdivision

273

600

Target

700

116

411/ 800

800
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Supporting information

Supporting information is provided about the efficiency and effectiveness of
Tasmania’s social housing system, and where available, how Tasmania’s housing
indicators compare nationally.

Expressed demand for social housing

Indicator 1: Correlation with rental affordability

This indicator compares rental affordability quarterly with demand from applicants on
the Housing Register monthly, showing a strong correlation between the increased
median price' of private rentals and housing demand from applicants on the
Housing Register. Housing Register data is reported for the current month, while
private rental data and historical figures are reported quarterly.

There has been an increase of 3.9 per cent in the past 12 months in the number of
applications on the Housing Register from 4 685 to 4 866 at the end of
December 2024.

500 5000
S— 4500
400 3500
3000
&
3 350 2500
o
o 2000
300 1500
250 1000
500
200 0

Dec- Mar- Jun- Sep- Dec- Mar- Jun- Sep- Dec- Mar- Jun- Sep- Dec- Mar-  Jun- Sep- Dec-
20 21 21 21 21 22 22 22 22 23 23 23 23 24 24 24 24
General 1017 1044 | 1030 1108 1086 1048 997 | 975 994 | 995 1000 978 | 969 963 972 1010 986

Standard Priority 1 2390 2482 | 2626 2838 2809 2870 2928 2994 3019 3055 3039 3088 3112 3147 3153 3153 3166
Highest Priority 406 480 | 488 522 488 487 528 | 535 556 | 553 559 568 | 604 600 | 584 729 714
Median Rents 390 | 400 415 420 | 440 450 | 450 450 465 480 465 | 460 475 490 475 485

e Housing Register 3813 4006 4144 4468 4383 4405 4453 4504 4569 4603 4598 4634 4685 4710|4709 4892 4866

Delivering more affordable rentals and affordable home ownership
aims to reduce pressure on the social housing system, with new
supply of social housing dwellings targeting those in greatest need.

' Rental affordability data is reported by the Real Estate Institute of Tasmania quarterly.
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Housing Register data

Indicator 2: Applicant profile

This indicator shows that the number of active applications on the Housing Register
was 4 866 at the end of December 2024, indicating there is strong demand for social
housing.

Aged (16-24 / 25-54 | 55-74 | 75+) 88

Living situation (homeless / temporary / secure)
Bedroom eligibilty (1/2/3 /4+) | GcNcNECEEEEEEEE R

Housing Register

0 500 1000 1500 2000 2500 3000 3500 4000 4500 5000

Secure housing refers to applicants who may be unsafe at home, or their property is
not appropriate to their needs, or they are living in a caravan park. Temporary
housing includes applicants who may be staying with family and friends or in a
shelter or in brokered accommodation, or they have received a notice to vacate from
their rental home. Applicants who are homeless are without accommodation (such
as sleeping rough). Assistance is available for people who are without
accommodation at Safe Spaces and outreach support in Burnie, Launceston and
Hobart.

Past 12 months
Month Applicants on the Housing Register
Dec-23 4 685
Jan-24 4 696
Feb-24 4705
Mar-24 4710
Apr-24 4727
May-24 4731
Jun-24 4709
Jul-24 4745
Aug-24 4792
Sep-24 4 892
Oct-24 4912
Nov-24 4922
Dec-24 4 866

Most demand is for one-bedroom properties, indicating a significant
need from single people and couples.
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Indicator 3: Allocations to greatest need

This indicator shows the proportion of homes that are allocated to priority applicants
and the time that it takes to house priority applicants from when they applied for
social housing.

This includes data for applicants housed into public and community housing. The
national average (and the performance of other jurisdictions) is sourced from the
Report on Government Services?, which is released in January each year.

Past 12 months
Proportionof | e o | Averagetimeto | AICRIEEE S
Month allocations made to priority applicants house priority appli(?ants y
priority applicants . applicants — in weeks .
(Rolling 12-month (Rolling 12-month
(Monthly) (Monthly)
average) average)
Dec-23 97.0 93.0 99.7 82.4
Jan-24 97.5 93.6 109.6 85.1
Feb-24 971 94.0 92.6 87.1
Mar-24 971 94.3 71.2 85.2
Apr-24 97.8 94.4 90.0 87.0
May-24 92.8 94.5 95.7 89.0
Jun-24 96.1 94.8 94.7 89.7
Jul-24 95.8 94.7 73.6 90.5
Aug-24 94.0 91.2 73.2 89.0
Sep-24 91.4 94.7 84.5 87.9
Oct-24 91.9 95.2 86.5 87.9
Nov-24 87.1 94.3 73.2 85.7
Dec-24 95.7 94.2 80.0 84.6

The percentage of allocations to priority

applicants was 94.2 per cent (rolling
12-month average) at the end of
December 2024.

The average wait time for priority
applicants on the Housing Register
was 84.6 weeks (rolling 12-month
average) at the end of December 2024.

At 94.2%, Tasmania is
allocating a far greater
proportion of social housing
to priority applicants than the
national average, which was

82.9% for public housing and
77.1% for community housing
in 2022-23.

2 Table 18A.16, Table 18A.17 and Table 18A.18 of the 2024 RoGS
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Indicator 4. Applications as a proportion of dwellings

This indicator measures the number of applicants on the Housing Register as a
proportion of the total number of social housing dwellings. This is a way of
comparing Tasmania’s performance with other jurisdictions when assessing the
waiting list. The data is sourced from the Report on Government Services, which is
released in January each year, and its mid-year update, which includes the final
number of Indigenous community housing dwellings for the previous year.

Past 8 years
Applicants as
. Annual Numb.er of . Applicants as | proportion of
Year ending . . social Housing . X
Population population . . proportion of social
30 June housing Register . .
growth rate . population housing
dwellings3
dwellings
2016 521 981 1.22% 13 621 3365 0.64% 24.7%
2017 531 561 1.84% 13 408 2.960 0.56% 22.1%
2018 542 927 2.14% 13 364 3210 0.59% 24.0%
2019 553 340 1.92% 13 554 3.351 0.61% 24.7%
2020 561 881 1.54% 13 812 3373 0.60% 24.4%
2021 568 628 1.20% 14 059 4144 0.73% 29.5%
2022 572 352 0.65% 14 065 4 453 0.78% 31.7%
20234 574 705 0.41% 14 605 4 598 0.80% 31.5%

Tasmania has had a 7.2 per cent growth in social housing from 2016 to 2023 and a
10.8 per cent population growth over the same period compared with the national
average, which has seen a 4.2 per cent growth in social housing and a 10.2 per cent
population growth.

The data shows a positive change that the proportion of applicants
decreased by 0.2 per cent between June 2022 and June 2023.

3 Social housing dwellings is reported in RoGS Table 18A.3.
4 Population data is the most recent results as released by the Australian Bureau of Statistics.
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Indicator 5: Turnaround times

This indicator measures the average time (in days) it takes from when a house
becomes vacant to when it is re-tenanted for dwellings owned and managed by
Homes Tasmania.

Past 12 months
Month Turnaround time — in days lTurnaround time
(Monthly) (Rolling 12-month average)
Dec-23 27.2 28.6
Jan-24 30.3 285
Feb-24 39.7 28.9
Mar-24 28.2 279
Apr-24 36.8 28.1
May-24 33.3 295
Jun-24 40.6 30.6
Jul-24 42.9 31.9
Aug-24 32.4 32.3
Sep-24 29.8 327
Oct-24 242 326
Nov-24 33.6 336
Dec-24 39.6 34.4

The turnaround time for Homes Tasmania properties was 34.4 days (rolling
12-month average) at the end of December 2024.

The increasing average turnaround time demonstrates the challenges of a tight
market for tradespeople.

Occupancy rates for social
housing are consistently
high at over 99 per cent

(12-month rolling average)
for properties managed by
Homes Tasmania.
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Indicator 6: Effectiveness of completed work orders

This indicator measures the effectiveness of maintenance work orders completed in
properties owned by Homes Tasmania, including those managed by community
housing providers.

Past 12 months
Number of work Average
5 Number of work orders completed Average . performance rating
Month orders completed (Rolling 12-month performance rating (Rolling 12-month
(Monthly) av%rage) (Monthly) av%rage)
Nov-23 1176 1432 91.8 88.8
Dec-23 1063 1411 92.5 89.0
Jan-24 1068 1370 89.9 88.8
Feb-24 1261 1356 89.0 88.9
Mar-24 1166 1331 86.6 88.4
Apr-24 1184 1340 89.5 88.9
May-24 1450 1311 80.0 89.2
Jun-24 1092 1284 88.4 89.0
Jul-24 1618 1296 90.0 89.7
Aug-24 1370 1275 91.0 89.5
Sep-24 1358 1267 91.7 89.4
Oct-24 1392 1267 91.0 89.2
Nov-24 1174 1266 89.9 89.1

Homes Tasmania audits more than one-third of
all work orders completed to assess the
effectiveness of contractors in delivering
outcomes. Audits consider the timeliness,
quality, value for money and tenant satisfaction
related to each job as well as whether
contractual requirements were achieved, or
additional call outs were required. This provides
an overall performance rating out of 100.

Social housing management

boriginal community 96

Homes Tasmania 5 161

An average of 89.1 per cent of work orders
(rolling 12-month average) were completed to
benchmarks in the past year at the end of
November 2024.

Community housing 9 348

5 This data has a one-month lag behind other indicators.
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Indicator 7: Building approvals in Tasmania

This indicator measures the number of building approvals in Tasmania as released
by the Australian Bureau of Statistics each month.

Past 12 months

Month® Building approvals’ Building approvals
(Monthly) (In the year to)
Nov-23 190 2 800
Dec-23 154 2735
Jan-24 173 2782
Feb-24 267 2713
Mar-24 212 2700
Apr-24 173 2 689
May-24 228 2 588
Jun-24 171 2571
Jul-24 249 2544
Aug-24 196 2486
Sep-24 193 2427
Oct-24 226 2432
Nov-24 191 2433

The decrease in building approval numbers is a national trend most likely due to
market factors such as borrowing costs and the availability of labour.

6 This data has a one-month lag behind other indicators.
7 At times the ABS will revise past published results. These will be updated as necessary.
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Indicator 8: Vacancy rates in Tasmania

This indicator shows the vacancy rate in the private rental market in the three major
centres in Tasmania. The vacancy rate is the number of vacant properties as a
proportion of the overall number of properties in the rental market.

Past 12 months
Month Vacancy rate — Hobart Vacancy rate — Burnie Vacancy rate — Launceston
Dec-23 1.1 0.5 1.2
Jan-24 1.0 0.4 1.1
Feb-24 1.2 0.6 1.2
Mar-24 1.3 0.7 1.3
Apr-24 1.4 0.5 1.2
May-24 1.4 0.6 1.0
Jun-24 1.5 0.8 1.1
Jul-24 1.2 0.7 1.1
Aug-24 1.1 0.7 1.0
Sep-24 0.8 0.5 0.8
Oct-24 0.6 0.3 0.8
Nov-24 0.7 0.4 0.9
Dec-24 0.6 0.5 0.9

Vacancy rates continue to fluctuate.

SQM Research? reports the vacancy rates in
Hobart, Burnie and Launceston were

0.6 per cent, 0.5 per cent and 0.9 per cent,
respectively, as at the end of December 2024.

Median statewide rent for
houses increased 2.1% in
the September 2024
quarter and increased
5.4% in the past year to
$485 per week.

8 Vacancy rates are compiled by and reproduced with the permission of SQM Research whose data is available
at https://sgmresearch.com.au/
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Email: exec.services@homes.tas.gov.au

www.homestasmania.com.au
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